

ENGINEERING CHANGE NOTICE

Date: 02.09.20		ECN #: 481			
Project No.: D205-541		Created By: KJ	Checked By: #		
Project Name: HELI-UTILITY-BASKET		Approved By: (proj. manager) #	Approved By: (management if req'd) N/A		
Description of Change: RECEIVED SH 96-120 ISSUE 2 FOR HELI-UTILITY BASKET.					
Notification/Acceptance	Affected	Authorization			
QA	✓	P302-478			
Production	✓				
Planning	✓				
Marketing	✓				
Engineering Actions	Yes	No	Responsible	To happen by:	Complete
Update Blue File	✓		KJ	02.09.23	02.09.23 KJ
Update Pink File	✓		KJ	02.09.23	02.09.23 KJ
Update D-Part Master Binder		✓			
Update Grey Project Binder	✓		DS	02.09.24	02.09.24 #
Update DEO Binder		✓			
Update Master Document List		✓			
Update Drawing Approval Record		✓			
Update Change Record Form		✓			
Move Electronic File		✓			
Notify TCA of Change		✓			
Notify FAA of Change		✓			
Update QSI 021	✓		DS	02.09.24	02.09.24 #
Update QSI 036		✓			
Scan Documents	✓		KJ	02.09.23	02.09.23 #
Update MIS Database		✓			
Update Access Database	✓		KJ	02.09.23	02.09.23 #
Verification ARC	✓		LB/DS	02.09.24	02.09.24 #
Notes: - NEW PAPERWORK REQ'D FOR ALL D205-541-043/-044 BASKETS IN PROGRESS & IN FUTURE (CURRENTLY 2 BASKETS WAITING FOR PAPERWORK)					